	LEASE NAME         Patterson KGS #5-25             (1390601)
	
	COUNTY     Kearny                      STATE        KS

	WELL LOCATION      100’ FSL 860’ FEL      SE SW SE SE
	
	API#   15-093-21979

	OPERATOR       Berexco LLC
	
	SEC   25-22S-38W 

	CONTRACTOR:      Beredco
	
	ELEVATION     3317 - GR                3329 - KB         

	RIG:      BD #1                     Toolpusher:  Gale Thompson, 316-293-0159
	
	GEOLOGIST:   Ed Grieves, 405-826-9027

	 Email daily:   Dana, Jim, Wade, Nick
FINAL:  AEB, well file
	
	SPUD DATE:  3/6/20



*DRILLING REPORT REFLECTS OPERATIONS AS OF 7:00 AM*
3/6/20
Moving in rig.
3/7/20
40’ (40’) Drilling. Spudded at 11:00 pm on 3/6/20. 

3/8/20
505’ (465’) Drilling. Deviation 0.5° at 278’.

3/9/20
1340’ (835’) Drilling.

3/10/20
1770’ (430’) Finishing cementing surface casing. Set 8 5/8” casing at 1763’ with 650 sx 65/35 POZ tailed by 150 sx Class C cement. Circulated 30 bbl cement to surface. Deviation 0.75° at 1770’.

3/11/20
1935’ (165’) Drilling. 

3/12/20
2290’ (355’) Reaming/drilling.  
3/13/20
2400’ (110’) Drilling. 

3/14/20
2453’ (53’) Drilling.  Deviation 3/4°
3/15/20
2610’ (157’) Drilling.

3/16/20
2991’ (381’) Drilling.

3/17/20
3446’ (455’) Drilling.

3/18/20
3939’ (493’) Drilling.

3/19/20
4335’ (396’) Drilling. Deviation 0.75° at 3945’.

3/20/20
4615’ (280’) Circulating hole clean at core point.  Will do short trip and come out of hole and prep to start coring.
3/21/20
4615’ (0’) Reaming with core barrel.

3/22/20
4622’ (7’) Coring.  Started coring at 4615’.  
3/23/20
4683’ (61’) Coring.  Recovered complete core from 4615 – 4676’.  
